Sheett
Phase |l Building Demolition
Turn Key Approach
Description Amount  |Unit $Rate $Cost
Demo of Building 8wks
Labor
Techs 8 techs@55hoursiwk 1200|hrs. 234 28080
oT 450/ hrs, 35.25| 158625
Operator 3 600 hrs. 38 22800
oT 225|hrs. 57 12825/
Riggers 2 400|hrs. 38 15200
. oT 150|hrs. 57 8550
Equipment 103317.5
Crane 2imo. 15000 30000
Manlift 2/mo, 5000 10000
Loader 2|mo. 4002 8004
Grappler 2/mo. 5430 10860
58864
Total Cost 162181.6
Removal of ACM 42 lifts @ 2hr/lift = 84 hrs
Labor
Techs 4 336|hrs. 234 7862.4
Operator 1 84 hrs 33.49| 2813.16
Operator 1 84 hrs. 38 3192
Riggers 2 168 [hrs. 38 6384
: 20251.56
Equipment
Crane 1]wk. 3750 3750
Manlift 1]wk. 351 351
Loader 1|wk 1000 1000 5101
Total Cost 25352.56
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Breakdown of Presses Bwks
Labor
Operator 640|hrs. 38 24320
oT 240|hrs. 57 13680
Riggers 640/ hrs. 38 24320
oT 240|hrs. 57 13680
Erectors 640|hrs. 38 24320
oT 2401 hrs. 57 13680
114000
Equipment
Crane 2imo 15000 30000
Manlift 2/mo 5000 10000
Fork lift 2/mo 10000 20000
60000
Total Cost 174000
Press Hauling 1500 [tn. 23.33 34095 34995
Salvage Metal
Steel 225]tn. 50 11250
Presses 1500(tn. 50 75000
Total Costl 396529.1

Page 2




Sheet1
Phase |l Building Demolition
Turn Key Approach
Description Amount |[Unit ‘$Rate $Cost
Demo of Building 10wks
Labor
Techs 6 techs@55hours/iwk 2400/ hrs, 234 56160
oT 900|hrs. 35.25 31725
Operator 3 - 1200thrs. 38 45600
oT 450 hrs. 57 25650
Riggers 2 800 hrs. 38 30400
oT 300 |hrs. 57 17100
Equipment 206635
Crane 2.5/mo. 15000 37500
Manlift 2.5|mo. 5000 12500
Loader 2.5/mo. 4002 10005
Grappler 2.5/mo. 5430 13575
73580
Total Cost 280215
Removal of ACM 42 lifts @ 2hr/lift = 84 hrs
Labor
Techs 4 336|hrs. 234 78624
Operator 1 84|hrs 33.49| 2813.16
Operator 1 84 |hrs. 38 3192
Riggers 2 168 hrs. 38 6384
20251.56
Equipment
Crane 1|wk. 3750 3750
Manlift 1iwk. 351 351
Loader 1wk 1000 1000 5101
Total Cost 25352.56
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Breakdown of Presses 16wks
Labor
Operator 1280|hrs. 38 48640
oT 480|hrs. 57 27360
Riggers 1280}hrs. 38 48640
oT 480 hrs. 57 27360
Erectors 1280 hrs. 38 48640
oT 480|hrs. 57 27360
228000
Equipment
Crane 4\mo 15000 60000
Manlift 4imo 5000 20000
Fork lift 4|mo 10000 40000
120000
Total Cost 348000
Press Hauling 1500 [tn. 23.33 34095 34995
Salvage Metal
Steel 225tn. 50 11250
Presses 1500 (tn. 50 75000
Total Cost 688562.6
l
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Costs Options
Earth Tech Self Perform
Demo Building, Breakdown of Presses, Salvage Scrap Metal(no hauling fee) 854530.9
| l I
Earth Tech and Teaming Partner Costs
Demo Building, Breakdown of Presses, Salvage Scrap Metal(no hauling fee) 738351.3
Demo Building, Breakdown of Presses, No Salvage Scrap Metal 869740.3
Turn Key Approach
Demo Building, Breakdown Presses, No Salvage Scrap Metal, hauling fee 688662.6
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Transprotation and Disposal of Construction Debris

Non-Contaminated
PCB
Disposal of Existing Bmldl_ng debris 4,000-5,000 ~cyd. 10 50,000
Asbestos disposal 600-650 cyd. 18 11,700
Transportion of Building Debris 5,000 cyd 27.67 138,333
Transportaion of Asbestos Debris 650 cyd. 27.67 17,985.5
Total Cost $218,018.5
Transprotation and Disposal of Construction Debris

PCB Contaminated
Disposal of Existing Building debris 4,000-5,000 cyd. 60 300,000
Asbestos disposal 600-650 “cyd. 18 11,700
Transportion of Building Debns 5,000 cyd 28 140,000
Transportaion of Asbestos Debris 650 cyd. 830 17,985.5
Total Cost

$469,685.5 -
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